APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: I-35 Widening E. 1st St Interchange to NE 36th St.

0 A Contractor:

Snyder & Associates, Inc.

4118 @I},}T Address: 2727 SW Snyder Bivd., PO Box 1159, Ankeny, |A 50023
- betigiog e oIt sagesher Finance Budget Code: 952.3952.4210Q Finance Project Code: 952.4210
Vendor Project or Invoice #: 109.0051.01 A PO#

Original Contract Date: j:u_gf 20 2009 Vendor # 990

Date of Council Meeting 2/1/2010 PAYMENT REQUEST # 6
PAYMENT PERIOD: From: threugh: 01/14/10

Contract Summary

Original Contract Amount: $ 570,000.00

Net change by Change Orders: 3 -

Contract Amount to Date: (line 12 2) 3 570,000.00 /

Total completed and stored to date: $ 40,042.35

Retainage: 0 % of Completed Work:  § -

Total Earned less Retainage: $ 40,042.35

Less previous applications for payment: $ 36,749.35 7/

SUBTOTAL $ 3,283.00

OTHER CHARGES (Please attach an itemized list) $ -

CURRENT PAYMENT DUE $ 3,283.00 /

Balance to finish, including retainage: $ 529,957.65 /

Contract Time Remaining (If applicable) -

The undersigned Contractor certifies that to the best of the Contracter's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previeus Certificate(s) for Payment were issued and payiments

received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature

Engineer/Consulftant Approval:  Snyder & Associates, Inc/\

bDate

%7/ M//ﬂ( M

Signature D/te 7/
City of Ankeny Staff Approval mm /> /} //
/25 \Q
Date ' ;

Signature % &}\g:w\\v

Submit to:

Email: Fhone:

Fax:

Date Ptinted: 1/20/2010



ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, I4 | ATLANTIC, IA I CEDAR RAPIDS, iA | COUNCIL BLUFFS, IA I MARYVILLE, MO | ST. FOSEPH, MO
(515) 964-2020 (712) 243-6505 (319} 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

INVOICE FOR PROFESSIONAL SERVICES

(F;-a{g! hggritf January 20, 2010
ity of Ankeny ; - ]
220 W. First Street Invoice No: 109.0051.01A -6

Ankeny, 1A 50023-1751

Project 109.0051.01A I-35 Widening from E 1st Street Interchange to NE 36th Street
Interchange

Professional Services through January 14, 2010

Basic Services

Budget $570,000
Current Services Hours Rate Amount
Principal Engineer 4.00 160.00 640.00
Principal Engineer 5.00 150.00 750.00
Engineer VIl 2.00 125.00 250.00
Engineer VI 5.00 115.00 575.00
Technician VI 14.00 77.00 1,078.00
Total Services 30.00 3,293.00
Subtotal this Phase $3,293.00
Total Prior Current
Billings to Date 40,042.35 36,749.35 3,293.00
Contingency
Budget $25,000
Subtotal this Phase $0.00
Amount Due this Invoice $3,293.00
Total Prior Current
Billings to Date 40,042.35 36,749.35 3,203.00
Snyder & Associates, Inc. WWMM
/7 '
Mark Land
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 11592 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.L.N. 42-1379015



[-35 WIDENING AND REALIGNMENT (FROM EAST 1ST ST INTERCHANGE TO NE 36TH ST) PROJECT

Budget and Schedule
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ENGINEERS & PLANNERS ____
[ SNYDER & ASSOCIATES
ANKENY, IA | ATLANTIC,IA | CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA | MARYVILLE, MO | ST. JOSEPH, MO

(515) 964-2020 (712) 243-6505 | (319) 362-9394 | (712) 322-3202 | (660) 582-8888 | (816) 364-5222

January 25, 2010

Mr. Paul Moritz, P.E.
City of Ankeny

220 West First Street
Ankeny, Iowa 50023

RE: I-35 WIDENING FROM E. 15T STREET INTERCHANGE TO NE 36™
STREET INTERCHANGE PROJECT
PROGRESS REPORT NO. 6
S&A PROJECT NO. 109.0051.01A-06

Dear Mr. Moritz:

This is the sixth progress report for the above referenced project and covers work through
January 14, 2010. Work through this period includes the hydraulic modeling of Four
Mile Creek for sizing of the bridges, preparing the TS&L for the 1-35 bridges over Four
Mile Creek, preparing a staging plan for the I-35 bridge construction, preparing cross
sections of the I-35 widening, establishing ditch grades, calculating storm water flows,
and establishing construction need limits.

We look forward to continuing working for the City and you on this important project.
Should you have any questions on this update, please feel free to contact me. We will be
in attendance at the February 1, 2010, council meeting to answer any questions regarding
this invoice.

Sincerely,

SNYDER & ASSOCIATES, INC.

Y

Mark A. Land, P.E.
Project Director

Enclosures

ce: Wade Greiman, Snyder & Associates

Snyder & Associates, Inc. - 2727 §.W. Snyder Boulevard - Ankeny, 1A 50023

www.snyder-associates.com
J:2009 projects\1 09.005 1'\CorrespondencetProgressReportsi] 09005101 A\progress report 6.doc
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